
LAB 2 – AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Individual Report
Name: GONU GUNTLA HEMA KOWSHIK
SRN: PES1UG24AM106
Project: Student Project Portfolio & Showcase App
Unique Epic: Public Voting & Vote Security

1. Jira Backlog with Epics and User Stories


The Jira backlog was organized into Epics and User Stories. My unique Epic is Public Voting & Vote Security. Sprint 2 covered the six remaining backlog stories, SCRUM-15 through SCRUM-20. The first four belong to Public Voting & Vote Security, while the two leaderboard stories belong to the separate Leaderboard & Rankings Epic.

Issue / User Story	Parent Epic	Story Points
SCRUM-15 – View Project Before Voting	Public Voting & Vote Security	2
SCRUM-16 – Cast Public Vote	Public Voting & Vote Security	5
SCRUM-17 – Prevent Duplicate Voting	Public Voting & Vote Security	5
SCRUM-18 – Apply Anti-Sybil Protection	Public Voting & Vote Security	8
SCRUM-19 – View Project Leaderboard	Leaderboard & Rankings	3
SCRUM-20 – Update Project Rankings	Leaderboard & Rankings	5




2. Story Point Assignments


Story points were assigned to estimate the relative effort, complexity and uncertainty of each User Story. The six stories included in Sprint 2 carry 28 story points in total: 2, 5, 5, 8, 3 and 5 points respectively. The assignments use values from the Fibonacci-style scale discussed in the lab.



3. Sprint Board – Active Sprint


Sprint 2 was created using the six remaining backlog stories, SCRUM-15 through SCRUM-20. During the sprint simulation, the stories were moved through To Do → In Progress → Done. The sprint was then completed as part of the lab exercise.





4. Burndown Chart

The Burndown Chart was generated from Jira to review how the estimated work remaining changed during the sprint. It provides a visual comparison between remaining work and the expected rate of progress. The chart should be interpreted using the actual values and lines shown in the Jira report.



5. Reflection Questions

1. Did your estimations reflect the actual effort?

The estimates represented the relative effort expected for each story. Viewing a project before voting was estimated at 2 points, while casting a public vote and preventing duplicate voting were estimated at 5 points each. Anti-Sybil protection received 8 points because it was expected to involve greater complexity and uncertainty. The leaderboard stories were estimated at 3 and 5 points. The simulation offered a practical way to review these estimates, although a real team would compare them with the actual effort after implementation.

2. Was your backlog well-prioritized?

The backlog was organized around the user workflow: viewing a project before voting, casting a vote, protecting the voting process, and viewing or updating leaderboard results. This ordering helps the team address essential voting functionality and security before relying on ranking outputs. Priorities should be reviewed with the team based on user value and dependencies.

3. How did your simulated sprint align with your plan?

Sprint 2 was planned using the remaining six stories, SCRUM-15 through SCRUM-20, with 28 story points in total. The sprint board was used to simulate movement through To Do, In Progress and Done. Completing the sprint provided practice in tracking planned work through the Scrum workflow.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart helps show how much estimated work remains as a sprint progresses and whether the team is tracking close to its expected pace. The actual chart should be used to identify when work was completed, whether progress was steady, and any periods of delay or sudden scope change. The amount of work completed can then inform planning for future sprints.

Conclusion

This lab provided practical experience with Agile backlog organization, story-point estimation, sprint planning and progress tracking in Jira. Sprint 2 included the six remaining stories from SCRUM-15 to SCRUM-20. The sprint board demonstrated the workflow from To Do to In Progress and Done, and the Burndown Chart provided a way to analyse remaining work and sprint progress.